

Interconnections Statistics Shared Assets

Q4 Report Fiscal Year 2022

Shared assets distribution wireline requests

The following report provides the statistics for the delivery timelines of distribution wireline requests to BC Hydro's Shared Assets Department for Q1 of Fiscal 2022 (April 1, 2021 through June 30, 2021). Project durations are variable due to a number of factors, including project size, location and complexity. Projects timelines can also change due to scope changes or other elements outside the control of BC Hydro.

F22—Q1 April 1, 2021 to June 30, 2021

	Average timeline (days)	Number of projects
Planning and implementation		
All projects	120	8

Shared assets distribution wireline requests

The following report provides the statistics for the delivery timelines of distribution wireline requests to BC Hydro's Shared Assets Department for Q2 of Fiscal 2022 (July 1, 2021 through September 30, 2021). Project durations are variable due to a number of factors, including project size, location and complexity. Projects timelines can also change due to scope changes or other elements outside the control of BC Hydro.

F22—Q2 July 1, 2021 to September 30, 2021

	Average timeline (days)	Number of projects
Planning and implementation		
All projects	66	11

Shared assets distribution wireline requests

The following report provides the statistics for the delivery timelines of distribution wireline requests to BC Hydro's Shared Assets Department for Q3 of Fiscal 2022 (October 1, 2021 through December 31, 2021). Project durations are variable due to a number of factors, including project size, location and complexity. Projects timelines can also change due to scope changes or other elements outside the control of BC Hydro.

F22—Q3 October 1, 2021 to December 31, 2021

	Average timeline (days)	Number of projects
Planning and implementation		
All projects	116	10

Shared assets distribution wireline requests

The following report provides the statistics for the delivery timelines of distribution wireline requests to BC Hydro's Shared Assets Department for Q4 of Fiscal 2022 (January 1, 2022 through March 31, 2022). Project durations are variable due to a number of factors, including project size, location and complexity. Projects timelines can also change due to scope changes or other elements outside the control of BC Hydro.

F22—Q4 January 1, 2022 to March 31, 2022

	Average timeline (days)	Number of projects
Planning and implementation		
All projects	167	14

The following report provides the statistics for the delivery timelines of distribution wireline requests to BC Hydro's Shared Assets Department for Fiscal 2022 (April 1, 2021 through March 31, 2022). Project durations are variable due to a number of factors, including project size, location and complexity. Projects timelines can also change due to scope changes or other elements outside the control of BC Hydro.

