

Interconnections Statistics Shared Assets

Q3 report

Shared assets distribution wireline requests

The following report provides the statistics for the delivery timelines of distribution wireline requests to BC Hydro's Shared Assets Department for Q1 of Fiscal 2023 (April 1, 2022 through June 30, 2022). Project durations are variable due to a number of factors, including project size, location and complexity. Projects timelines can also change due to scope changes or other elements outside the control of BC Hydro.

F2023—Q1 April 1, 2022 to June 30, 2022

	Average timeline (days)	Number of projects
Planning and implementation		
All projects	249	13

Shared assets distribution wireline requests

The following report provides the statistics for the delivery timelines of distribution wireline requests to BC Hydro's Shared Assets Department for Q2 of Fiscal 2023 (July 1, 2022 through September 30, 2022). Project durations are variable due to a number of factors, including project size, location and complexity. Projects timelines can also change due to scope changes or other elements outside the control of BC Hydro.

F2023—Q2 July 1, 2022 to September 30, 2022

	Average timeline (days)	Number of projects
Planning and implementation		
All projects	165	10

Shared assets distribution wireline requests

The following report provides the statistics for the delivery timelines of distribution wireline requests to BC Hydro's Shared Assets Department for Q3 of Fiscal 2022 (October 1, 2022 through December 31, 2022). Project durations are variable due to a number of factors, including project size, location and complexity. Projects timelines can also change due to scope changes or other elements outside the control of BC Hydro.

F2023—Q3 October 1, 2022 to December 31, 2022

	Average timeline (days)	Number of projects
Planning and implementation		
All projects	245	17

